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                  )
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BY THE COMMISSION:

On February 6, 2001, the Commission entered an order in this docket
which extended the implementation of thousands block number pooling from
February 17, 2001, to May 1, 2001, because of delays in the release of
version 3.0 of the software under development for the implementation of
number pooling.  We have been notified the release has been once again
delayed.  Because of the continuing delays in the deployment of release
3.0, the Commission finds that we should delay the mandated implementation
date for number pooling to July 1, 2001.  This delay would avoid the
unnecessary cost of deploying release 1.4, currently available, then, at
a later date, converting to release 3.0.  This Commission has every
expectation that release 3.0 will be available and ready to implement by
the new target date of July 1, 2001.

The Commission expresses its concern and frustration over the delays
noting that the original implementation date was first moved to February
17, 2001, and then delayed to May 1, 2001, based on inaccurate projections
on the deployment of the updated software.  The Commission is further
concerned that these delays may mean that we will be forced to face a
situation where a carrier may need numbers before the mandated date for
number pooling.  In anticipation of this possibility, the Commission finds
that it should direct Neustar to inform this Commission immediately upon
any receipt for a request for a thousands block of numbers prior to the
new July 1 implementation date and that Neustar should implement release
1.4 to administer the number pooling. If we find that Neustar must
institute number pooling using release 1.4 to meet carrier requests, and
that the deployment results in additional transition costs when release
3.0 is deployed, the Commission reserves the right to determine how these
costs may be recovered including the institution of measures to protect
ratepayers.  The Commission reserves the right to reexamine and move
forward the mandated date for pooling after a review of any request for
numbers by a carrier.
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IT IS THEREFORE ORDERED by the Nebraska Public Service Commission
that the amended implementation schedule as entered by this Commission in
its February 6, 2001, order shall be set aside and that a new deadline for
final implementation of thousands block number pooling be set for July 1,
2001.

IT IS FURTHER ORDERED that Neustar be directed to inform this
Commission immediately upon any receipt for a request of a thousands block
of numbers by a Nebraska carrier prior to the July 1, 2001, deadline for
final implementation of number pooling.

MADE AND ENTERED in Lincoln, Nebraska on this 8th day of May, 2001.

NEBRASKA PUBLIC SERVICE COMMISSION

COMMISSIONERS CONCURRING:

Chairman

ATTEST:

Executive Director


